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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF ARMORED VEHICLES - ENGINEERING MANUFACTURING DEVELOPMENT (EMD)

1.  This Modification BC to Delivery Order 0001 to Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.

2.  The purpose of this modification is to pay fee due the contractor for fabrication and procurement of the hardware

to support Mobile Gun System (MGS) Ammunition Re-Qualification Testing and Production Qualification Testing in

accordance with the Memorandum of Agreement signed by the parties on 12 April 2003 and as outlined in definitization

Modification 83 to Delivery Order 0001 dated 23 May 2003.

3.  As a result of this modification, the total amount for Delivery Order 0001 is increased by $183,698.00.

4.  The parties acknowledge that any and all claims for adjustment which they may have with respect to the fee amount

for the work described above are fully satisfied in this modification.

5.  Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 110 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AF        SERVICES LINE ITEM                                                                           $      1,935,000.00              __________________                                                                            __________________

              NOUN: EMD - MGS TEST HARDWARE

              PRON: X112C013X1    PRON AMD: 04    ACRN: AC

              AMS CD: 643653

                                                                                           Estimated Cost         $ 1,795,360.00

                                                                                            FCCM                   $     4,718.00

                                                                                           FIXED FEE              $   134,922.00

                                                                                           Total Estimated Amount $ 1,935,000.00

                Fabrication and procurement of the following

                hardware to support Mobile Gun System (MGS)

                Ammunition and Re-Qualification Testing and

                Production Qualification Testing (PQT):

                M68A1 Cannons including Gun Tubes and Breeches         5 each

                M68A1 Gun Tubes                                        5 each

                Autoloader                                             1 each

                to include:

                - Rammer/Elevator Assembly                             1 each

                - Carousel                                             1 each

                - Replenisher                                          1 each

                - Replenisher Controller                               1 each

                - Autoloader Controller                                1 each

                - Loaned Breech Mechanism - Rework Only                1 each

                - Loaned Cannon - Rework Only                          1 each

                - Breech Control/Activation Assembly                   1 each

                - Hydraulics Package for ALS                           1 each

                - Autoloader Test Stand                                1 each

                - Electronic Positioning Sensors                       1 each

                - Surrogate Control Hardware                           1 each

                              (End of narrative B001)

                Fabrication and procurement of the following

                hardware to support Mobile Gun System (MGS)

                Ammunition and Re-Qualification Testing and

                Production Qualification Testing (PQT).

                M68A1 Cannons including Gun Tubes and Breeches          5 each

                M68A1 Gun Tubes                                         5 each

                Autoloader to include:                                  1 each

                - Rammer/Elevator Assembly                              1 each

                - Carousel                                              1 each
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                - Replenisher                                           1 each

                - Replenisher Controller                                1 each

                - Autoloader Controller                                 1 each

                - Loaned Breech Mechanism - Rework Only                 1 each

                - Loaned Cannon - Rework Only                           1 each

                - Breech Control/Activation Assembly                    1 each

                - Hydraulics Package for ALS                            1 each

                - Autoloader Test Stand                                 1 each

                - Electronic Positioning Sensors                        1 each

                - Surrogate Control Hardware                            1 each

                CLIN 6000AF was originally awarded under

                Modification 11 to Delivery Order 0001

                dated 28 August 2001.  CLIN 6000AF was

                definitized by Modification 83 to Delivery

                Order 0001 dated 23 May 2003.

                *Payment of fee in the amount of $134,922.00

                is hereby deferred until Modification P00023

                to Requirements Contract DAAEO7-00-D-M051 is

                signed.  Modification P00023 was signed on

                2 July 2003.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2002

                            $     1,935,000.00

6000BF        SERVICES LINE ITEM                                                                           $        699,522.00              __________________                                                                            __________________

              NOUN: EMD - MGS TEST HARDWARE

              PRON: X122C025X1    PRON AMD: 02    ACRN: AG

              AMS CD: 643653C0300

                                                                                                Estimated Cost    $  649,040.00

                                                                                                FCCM              $    1,706.00

                                                                                                 FIXED FEE         $   48,776.00

                                                                                           Total Estimated Amount $  699,522.00

                 CLIN 6000BF was awarded under Modification

                 66 to Delivery Order 0001 on 8 August 2002.

                 CLIN 6000BF was definitized by Modification

  4 6

DAAE07-00-D-M051/0001 BC

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 83 to Delivery Order 0001 dated 23 May 2003.

                 *Payment of fee in the amount of $48,776.00

                 is being deferred until Modification P00023

                 to Requirements Contract DAAEO7-00-D-M051

                 is signed.  Modification P00023 was signed

                 02 July 2003.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2002

                            $       699,522.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000BF  X122C025X1             AG       2        $         515,824.00  $         183,698.00            $         699,522.00

        643653C0300                   2GXC25

                                                                           _________________

                                                         NET CHANGE    $         183,698.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AG        21   22040000025R5R07P643653255Y  S20113                W56HZV           $         183,698.00                                                                                                          __________________

                                                                                          NET CHANGE    $         183,698.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     287,412,529.88              $         183,698.00              $     287,596,227.88
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